Barbers Point Naval Air Station

BRAC 1993

Size: 3,833 acres
Mission:
of the operating forces
HRS Score: NA
IAG Status: None

Contaminants:
Media Affected: Groundwater and soil
Funding to Date: $23.7 million

Estimated Cost to Completion (Completion Year):

Restoration Background

In July 1993, the BRAC Commission recommended closure of
Barbers Point Naval Air Station. The installation is slated for
operational closure in 1999.

Maintain and operate facilities and provide services and material support to aviation activities and units

PCBs, heavy metals, petroleum hydrocarbons, pesticides, solvents, and asbestos

$24.3 million (FY2010)
Final Remedy in Place or Response Complete Date for BRAC Sites:
Final Remedy in Place or Response Complete Date for Non-BRAC Sites:

Barbers Point, Hawaii
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decided to conduct Interim Removal Actions at all sites requiring
cleanup.

During FY96, a sixth round of quarterly sampling in the
groundwater investigation was completed. The installation

an (CAP) for another UST site. The Local Redevelopment

sites at the_ |_nstallat|on. Conta_mmatlon sources mc_lude disposal Authority developed a draft land reuse plan.
pits, a pesticide shop, a landfill, and transformer sites. Only three

sites required further investigation. In FY93, an Expanded Site
Inspection determined that only one of the three sites required
further investigation. Primary contaminants include polychlori-
nated biphenyls (PCBs) and heavy metals.

In FY94, the installation began Remedial Investigation and
Feasibility Study (RI/FS) activities for 17 areas identified for
further investigation. After an initial site characterization, two
groups of underground storage tanks (USTs) were added to the
sites already identified. Other USTs had been removed in FY92

In FY97, Environmental Evaluations and Cost Analyses (EE/

Because of contractor issues, the RI/FS was not completed for Sites 8
through 13. The EE/CA for Site 1 was not completed because the
planned reuse is still changing.

Plan of Action
* Complete RI/FS for Sites 8 through 13, 15, and 19 in FY99

« Complete EE/CA for Sites 1 and 18 in FY99 and for Site 22 in
FY0O0

¢« Complete RD for Sites 15 and 18 in FY99
« Complete IRA at Sites 1, 2, 15, 18, 20, and 22 in FY99

¢ Complete long-term monitoring at Sites 1 and 2 in FY99 and
at Site 19 in FY02

* Prepare EE/CA for Site 14 in FY99 and FY0O0
¢« Complete RI at Sitel4 in FY00

« Prepare RD for Sites 1, 14, and 22 in FY00

* Conduct IRA at Sites 2 and 18 in FYO0O0

o . - . removed waste at one UST site and completed a corrective action
In the early 1980s, a Preliminary Assessment (PA) identified nmepI P

CAs) were started for Sites 1, 2, and 20. A CAP was completed at

UST 6. The BCT determined that no EE/CA or Remedial Design
(RD) was necessary for Site 9 and that the groundwater beneath
most of the base was suitable for transfer. Relative Risk Site
Evaluations have been completed at all sites where required. In
addition, the latest version of the BRAC Cleanup Plan was
completed, and 1,700 acres were identified and approved by
regulatory agencies as uncontaminated and suitable for transfer.
The land reuse plan was approved on March 17, 1997.

and FY93. The installation completed an Environmental Baseline

Survey in FY94; nearly all property was classified as Category 7
because further investigation of groundwater (Site 19) was

FY98 Restoration Progress

required. Three parcels of land identified for further investigation Further investigations were conducted at Sites 1 (groundwater
during the PA were classified as Category 6. In FY95, some areasmonitoring), 2 (groundwater, surface water, and sediment

on the installation were designated for retention. Further work atmonitoring), 15 (groundwater sampling), 18 (Removal Site

the Sanitary Landfill, the Golf Course Maintenance Building, and Evaluation), and 19 (groundwater monitoring) and at USTs 6 and

one group of USTs will be conducted under the Navy Environ-
mental Restoration Program.

A Restoration Advisory Board and BRAC cleanup team (BCT)
were formed in FY94. The installation also maintains an
information repository, which is available to the public. A
community relations plan (CRP) was prepared in FY95. The BCT

Navy

7 (groundwater monitoring). UST 2 was closed. Data evaluation
under the RI continued for 16 sites. The EE/CA at Site 2 and the
EE/CA and RD for Site 20 were completed. The Interim Remedia
Action (IRA) for Site 20 began. Further investigations at Sites 14
(RI/FS) and 15 (under the RD), an IRA at Site 1, and an EE/CA
for Site 22 began. Regulatory concurrence was obtained for
CERFA-uncontaminated acreage.
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